

## 2021 FOMELC Invasive Weed Schedule - Volunteer Projects

(Tentative as of May 15th)

Week of:	Treatment 1 (Mon-Wed)	Treatment 2 (Thur - Sun)*
14-Jun	Kick Off - Calibration, Cub Creek TH East	
21-Jun	Rolling Creek/Colorado TH (LCW)	
28-Jun	Goose Creek/Hankins Gulch (LCW)	
5-Jul	Indian Creek/Grass Creek (MEW)	
12-Jul	Captain Mt. South (MEW)	Beaver Meadows (MEW)
19-Jul	Wigwam Creek #1 (LCW)	Captain Mountain TH (Joint)
26-Jul	Beartrack Lakes Hawkweed #1 (MEW)	
2-Aug	Resthouse Hawkweed (MEW)	Magic Valley Bear Creek (MEW)
9-Aug	Pedee Creek (MEW)	
16-Aug	Beartrack Lakes Hawkweed #2 + "Burn Area" Wilderness (MEW)	
23-Aug	Lower Goose Crk + Hankins Gulch #2 (LCW)	
30-Aug	Upper BTL & "Burn Area" Wilderness (if necessary) (MEW)	
6-Sep	Captain Mt. South - Canada thistle(MEW)	
13-Sep	Wigwam Creek #2 (Canada thistle) (LCW)	
TBD	Projects on Payne Creek (LCW) and Cub Creek (MEW) will be schedule separately.	
<p>*In 2020 USFS <u>discouraged</u> projects on Saturday, Sunday or holidays. Pike NF prohibited week end projects. Most of the 'Treatment #2' projects likely will be on Thursdays and Fridays.</p>		